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MEETING MINUTES

Subject: Expedited Response Action Weekly Interface

TO: Distribution
	

BUILDING: 450 Hills

FROM: W. L. Johnson	 CHAIRMAN: G. C. Henckel

U^J	 no)us^^
Number

Dept-Operation-Component 	 Area Shift Meeting Dates	 Attending

Environmental Engineering	 3000	 Day	 October 26, 1992	 15

M.	 R. Adams H4-55 EPA	 B5- 0 1

M.	 V. Berriochoa B3-30 P. Beaver*
H.	 D. Downey* L4-92 P. T. Day
J.	 K. Erickson A5-19 D. R.	 Einan

-^ E.	 D. Goller* A5-19 D. A. Faulk*

W.	 F. Heine B2-35 L. Gadbois*
-° G.	 C. Henckel H4-55 P. S.	 Innis*

A.	 D. Krug* H4-55 D. R. Sherwood

R.	 E. Lerch B2-35
p R.	 G. McLeod A5-19 Ecology	 fax

P.	 M. Pak* A5-19 J. Donnelly*

J.	 K. Patterson L4-92 L. Goldstein
D.	 L. Sickle* L4-92 D. Goswami
J. T Stewart A5-20 R. L. Hibbard
R.	 K. Stewart* A5-19 J. Phillips*
P.	 J. Valcich* H4-55 D. D. Teel*

^_. T.	 M. Wintczak L4-92
R.	 D. Wojtasek L4-92
EDMC H4-22
Field File Custodian H4-55
ERAG Route
WLJ File/LB

*Attendees

The weekly interface meetings on the expedited response actions (ERAS) was
held to status the ERAS for the U.S. Department of Energy, Richland Field
Office and the regulators. The meeting was conducted in accordance with the
attached agenda. Actions were formally reviewed and the attached action item
list was updated. Weekly reports are also attached.

All eight ERAS were discussed and their status summarized. Darci Teel
(Ecology) submitted a request from the Oregon Hanford Waste Board to add the
groundwater plumes near the Uranium Oxide Facility in the 200 West Area to the
candidate list for ERAS (see attached).	 16 13



Meeting Minutes
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October 26, 1992

A decision was made to have the appropriate regulatory agency forward letters
describing regulator field sampling activities, to the administrative record
for the Riverland and Wahluke Slope ERAS. This approach will be used for any
sampling activities conducted by the regulators. The resulting data from the
sampling is to be concluded in the letters.

Attachments:
1. Agenda
2. Action Item List
3. Decisions, Agreements & Commitments
4. Expedited Response Action Weekly Report, 10/23/93
5. Oregon Hanford Waste Board Letter

+^,	 6. White Bluffs Pickling Acid Crib Expedited Response Action SAP
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SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: October 26, 1992

•	 GENERAL ISSUES
ERA Interface Action Item review

•	 INDIVIDUAL PROJECT STATUS
618-9 Burial Ground
o	 Completion report?

200-W Carbon Tetrachloride
o	 Site characterization status (report provided to EPA)
o	 Operations status (briefing scheduled for 11/9/92)

- f Sodium Dichromate
o	 EE/CA review cycle, ready November 1, 1992
o	 EE/CA briefing

P	 -	 Riverland
o	 Project plan (SAP) comments - EPA's comments have been

included
l`.	 o	 Sampling tentatively scheduled for October 28, 1992

o	 Reach agreement on SAP (sign decision sheet)

-	 Pickling Acid Crib
o	 SAP drafted
o	 Sampling planned for November 16, 1992
o	 Provide draft SAP to regulators

-	 618-11 Burial Ground
o	 Historical research continues

cr	
- 3 N-Spring

0	 Project plan submitted
o	 Provide plan to regulators

- / Wahluke Slope
o	 Sampling status

•	 OTHER ISSUE
D Pond
o	 Will not be pursued as an ERA

•	 SUMMARY OF ACTION ITEMS

•	 SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



ACTION ITEM

WHC will provide RL, EPA, and Ecology copies of
the GPR reports for River-land, Sodium
Dichromate, and Pickling-Acid ERA sites when
they become available. (open) North Slope report
was provided on 10/5/92.

Provide description of the best method to
incorporate 618-10 into 618-11 ERA. (open)

Assess the feasibility of a complete parallel
review for the Sodium Dichromate EE/CA and
provide a decision by 10/19/92.

Nuclear Safety briefing on the approach to be
used for 618-11 ERA when determined. (open)

On November 9, 1992, RL will provide an
N-Springs discussion. (open)

I

EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
October 26, 1992

ORGANIZATION

WHC

WHC

f=f EPA/Ecology/RL

WHC

RL
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EXPEDITED RESPONSE ACTION INTERFACE MEETING
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October 26, 1992
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Weekly Report, Week Ending October 23, 1992
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

Issues - Total activity results from the 222-5 lab indicate that eight samples
from the Waluke Slope ERA characterization sampling contain elevated levels of
radioactivity (100 to 3500 pCi/g). The area has been released from
radiological controls and the above results were not expected. The lab has
been directed to confirm the original results and to perform a gamma energy
analysis to identify isotopes. Health Physics will perform additional
analysis of material from the sample location. Additionally, health physics
technicians have surveyed the sample location and did not find levels of
radioactivity in excess of background.

North Slope Expedited Response Action - Twenty shallow characterization holes
have been completed at military landfills located at positions H-83-L and PSN-
04. Characterization activities were initiated at position H-06-L.

Pickling Acid Crib Expedited Response Action - Work continues on schedule to
complete the project and sampling plans.

Riverland Railroad Site Expedited Response Action - Sampling has been
rescheduled to begin on Wednesday, October 28, 1992. The Riverland ERA
Project Plan is being revised to incorporate regulator comments. A machine
gun belt (blank ammunition) was found at the Riverland site and was given to
Patrol for handling.

^.	 Sodium Dichromate Expedited Response Action - The Sodium Dichromate ERA
Proposal is ready for parallel review between RL, EPA, Ecology, and the Public
if RL will concur. Parallel review will enable field work to be completed
prior to the curlew nesting season.

N-Springs Expedited Response Action - WHC provided the N-Springs ERA project
plan to DOE for transmittal to EPA and Ecology.

er
A meeting was held with the RL to determine the appropriate approach to
fulfilling the NEPA requirements.

618-11 Burial Ground Expedited Response Action - Completed review of known
aerial photographic proofs on file at 300 Area Photography. Discovered four
additional photos of the burial ground. The oldest was a 1974 photo.
Inquired at the WPPSS library about documents they may have related to the
interests of this project. Obtained the name and number of a person who is
believed to have aerial data/photos, but the individual is on vacation until
November. Interviewed an individual who had been identified as a potential
source of historic photos. A meeting did not yield any new photographs.
However, the interviewee did recall a Battelle document likely written in the
late 1970s that reported field characterization studies at 618-11.



ERA WEEKLY REPORT CONTINUED

Carbon Tetrachloride Expedited Response Action - A meeting was held regarding
the regulatory aspects of conducting the in situ heating demonstration at the
300 Area Fire Station. An initial analysis of regulatory issues was provided.

A draft matrix for tracking the status of ID and ERA regulatory activities is
being developed.

Site Characterization (ERA and Arid ID) - Well 299-W15-6 was logged using the
gross gamma logging tool.

Well Field Design - The workplan for FY 93 well field design is scheduled for
completion on November 15, 1992. The current proposal is to install eight new
extraction wells this year; two of these are the crib wells which will be
deepened as part of the ID/ERA site characterization; and one is the slant
well to be installed at 216-Z-9.

The proposed location of the first new vapor extraction well was staked on
:.,	 October 16, 1992. The well is located approximately 100 feet north of the

216-Z-9 Trench.

A summary of the report, Analysis of Carbon Tetrach7oride Evaporative Losses
and Residual Inventory Beneath 200 West Area at the Hanford Site prepared by
Ebasco, was presented to RL and the regulators at the October 19, 1992

P '	 Interface meeting.

The portable meteorological stations have been set up adjacent to the passive
wells with operating anemometers (299418-6; 299-W15-9). Meteorological data
is recorded every 15 minutes.

The Geophysical Field Operations Plan prepared by Coleman Energy &
6	 Environmental Systems - Blackhawk Geosciences Division has been distributed
i,	 for review. This plan will become the test plan for this work. Coleman is

planning to collect geophysical data in the 200 West Area to supplement the
drilling and chemical sampling data in order to demonstrate their data fusion
technology.

Baseline Monitoring - On October 15, 1992, high pressure (29.5 in Hg) yielded
interesting results. Normally high pressures yield few (if any) readings at
any stations. No wellheads had detectible volatile organics. However, many
soil gas probes did have recordable volatiles (up to 2.9 ppm). Many of these
probes rarely have volatiles present. The deep cone penetrometer points had
volatile organics measurable up to 585 ppm. The increased readings in soil
gas probes on some high pressure days needs to be studied.

On October 19, 1992, moderate pressure (29.1 in Hg) yielded moderate
detections of volatile organics from some wellheads and soil gas probes. The
highest wellhead reading was 34 ppm from well 299-W15-9.

Completion of the report detailing FY 92 baseline monitoring will be delayed.
Currently the report completion date is set at November 13, 1992.



Vapor Extraction System (YES) Operations

•	 The specification for acquisition of the 500 cfm lease vapor extraction
unit is routing for approval.

• VES operations continue on a 12 hour schedule. The new well, W18-168,
is a fairly tight well and is exhibiting a lower concentration than the
other three and is causing the blower motor to labor at higher vacuums
(>80 inches of water). Therefore, it was shut off and extraction from
the three "rich" wells (>900 ppm) continue at 90 - 100 inches of water
vacuum and approximately 140 cfm.

•	 The overall project schedule is routing for comments.
n 	 The process control system will be on site October 27, 1992, and the

cabinets will be put together and other prepatory work started on
c	 October 26, 1992. The 20 HP blower motors are id and will be installed

during this down time.

n The P&IDs have been received from Barneby & Sutcliffe and are currently
being reviewed. A trip is planned to Ohio the week of October 26, 1992,
to discuss comments and finalize the drawings.

n 	 An electrical equipment list for procuring equipment for the new lease
VES will be complete by October 23, 1992.

N	
0 WHC Design Services at "T" Plant will be used to provide drawings for

fabrication and assembly of the HEPA trailer, electrical power
distribution system and other components to go with the leased vapor
extraction portion that comprises the new VES unit.

n 	 A Letter of Instruction has been drafted to Kaiser Fabrication Services
for construction of the HEPA and process control trailer that will

^,	 support the new leased unit.



Operational
Date

Disposal
Facility

Amount of
CC14

Removed
lb

Average
CC14
Conc.

m

Total
Operational

Time
hr

Average
Flowrate

scfm

8/13 - 8/19 216-Z-1A 65 420 42 160

8/19 - 8/25 216-Z-1A 125 583 47 190

8/26 - 9/3 216-Z-1A 79.34 459 32 210

9/3 -  9 9 216-Z-1A 21.3 580 9 175

9/10 - 9/16 216-Z-1A 73.82 560 36.5 175

9/17 - 9/23 216-Z-1A 66 500 36.3 150

9/24 - 9/30 216-Z-1A 77.3 661 30 158

10/1 - 10/7 11 858 38.3 166

10/7-10/13 138.63 1019 44.75 136

10/15-10/21 140.7 924 45.5 138

Totals 1581.03* 626 361.35 152

* Includes carbon tetrachloride extracted prior to 8/13

OUTREACH - The abstract Field Measurements of Natural Soil-Gas Venting Cycles
in Boreholes at the Hanford Site. Washington was accepted for a poster session

0%	 at the Fall Meeting of the American Geophysical Union, December 7-11, 1992.

An abstract Field Observations of Variability of Soil Gas Measurements has
been accepted for presentation at the EPA symposium Measuring and Interpreting
VOCs in Soils to be held in January at Las Vegas. The presentation will be in
the poster session format.
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October 19, 1992

Darci Teel,CERCLA Unit Supervisor
c/o Washington Department of Ecology
7601 W. Clearwater
Suite 102
Kennewick, Washington 99336

Dear Ms. Teel:

The Oregon Hanford Waste Board requests that the Washington
Department of Ecology nominate the ground water plumes near the

	

N	 Uranium Oxide Facility of the 200 West Area as an ExpeditedResponse Action (ERA). An ERA, also known as an interim response
action, is a provision in the Comprehensive Environmental
Response, Compensation and Liability Act (CERCLA). An ERA allows

	

g ^	 for expedited response at waste sites to decrease potential
threats. An ERA can also prevent significant increased
degradation if action were delayed until the completion of
remediation investigations.

	

•t	 The Board asks you propose our request to the Expedited Response
Action committee of the Tri-Party Agreement for inclusion in the
1994, budget.

Oregon is concerned that planned crib discharges from cleanup
operations will drive 200 West Area ground water plumes toward
the Columbia River. We believe that delays will allow the plumes
to disperse and will make treatment more difficult and expensive.
The plumes contain uranium, iodine-129, technetium-99 and other
chemicals (attachment).

Oregon Department of Energy staff reported to the Board that the
U-1 and U-2 cribs received 4,000 kg of uranium in liquid effluent
disposal in the 1950s. In January 1985, uranium concentrations
in the groundwater near these cribs reached 80,000 pCi/L. In
1986, Battelle modeling calculations showed uranium could reach
the Columbia River after 192 years. Levels of uranium would be
about 600 pCi/L*. This is 20 times the proposed federal
guidelines for uranium.

625 Marion Street, N.E., Salem, OR 97310-0830
Telephone (503) 378-4040 Toll free 1-800-221-8035 Fax (503) 373-7806



October 19, 1992
Page 2

Staff also informed us that in 1985, a USDOE pump and treat
remediation campaign reduced the uranium concentration from
80,000 pCi/L to 20,000 pCi/L. Battelle's 1990 Ground Water
Surveillance report suggests that uranium concentrations "appear
to have stabilized." Monitoring wells show as much as 41,000
pCi/L of technetium-99. That is 45 times State and Federal
standards.

The Board's concern is that significant parts of the plume are no
longer in the area being monitored. Also, contaminants may have
moved down in the aquifer, out of reach of existing monitoring
wells.

The Oregon Hanford Waste Board believes this is an important
candidate for the ERA program. The Board meets next on November
9 in The Dalles. I hope early resolution of this issue is
possible. I plan to discuss the status of our request at the
meeting.

Pte.
The Board appreciates your early attention to this important
matter. Washington has been very responsive to Oregon's concerns
in the past for which we are most appreciative. This is a clear

ate'	 message that we have a strong and effective Hanford cleanup
partnership with Washington. We look forward to continuing that
partnership.

Sincerely,

rs+

At:u As, 
Hanford Waste Board

cc: Hanford Waste Board

* (Anion Exchange Removal and Recovery of Uranium From Hanford
Ground Water, 1986; Delegard et all October 19, 1992
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Figure B-5. Areal extent of contaminant concentrations exceeding
groundwater protection standards in the 200 West Area

(based on average data over period from 1988
to present; see Figure B-3 for carbon
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1.0 INTRODUCTION

1.1 PURPOSE

The following text describes the plan for conducting the White Bluffs
Pickling Acid Crib Expedited Response Action (ERA). The U.S. Environmental
Protection Agency (EPA) and Washington Department of Ecology (Ecology)
requested this ERA in their April 30, 1992, letter to the U.S. Department of
Energy (DOE), Richland Field Office (RL), Hanford Project Manager (Ecology
1992).

1.2 BACKGROUND

The White Bluffs Pickling Acid Crib is the only waste site identified in
the 100-IU-5 Operable Unit (Figure 1). It is located south of the White
Bluffs Town Site, in the 600 Area of the Hanford Site. The White Bluffs Area
was the location of construction activities during the early days at Hanford.
After construction, most of the facilities at the White Bluffs site were torn
down. Other than the historical information obtained in the Waste Information
Data System (WIDS), little is known about activities conducted at the site in
its early years. It is believed that the cribs were fed from waste streams

P9	 (primarily acid etch solutions) from a pipe fabrication facility operating
sometime between 1943 and 1959.

N	 1.3 ORGANIZATION

This plan is based on the historical site data obtained from reference
r l̀	files (W IDS 1991) and initial non-intrusive site characterization results.—
, fl	 This plan provides details on the site's physical and environmental

characteristics, a preliminary remedial action evaluation, describes the site
evaluation goals and tasks which will support the ERA proposal, and presents a
brief discussion of the future ERA activities. Attachments to the plan
include support plans necessary to manage, conduct, and control the project.

•	 Attachment 1: Sampling and Analysis Plan

•	 Attachment 2: Quality Assurance Project Plan

•	 Attachment 3: Health and Safety Plan

•	 Attachment 4: Project Management Plan

•	 Attachment 5: Data Management Plan

•	 Attachment 6: Community Relations Plan.
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2.0 SITE DESCRIPTION

The WIDS and other supporting documentation indicate the presence of one
crib, 50 by 30 by 10 ft. However, a visual inspection of the site indicates
the presence of two cribs located side by side, each approximately 200 by
50 ft. Each crib contains three evenly spaced rows of vent pipes, spaced 7 to
9 ft apart, which protrude from the surface of and run the length of each
crib. A riser pipe, approximately 36-in. diameter, protrudes from the
northern end of the west crib. A pipe, 3- to 6-in. diameter, runs into this
culvert from the north, and may have been the source of influent to the crib.
Geophysical investigation techniques have indicated pipes leading north from
both cribs. The ERA investigation will include the pipes as a source to the
facility. A depression on the south eastern corner of the eastern crib may
have been an overflow, and will also be investigated.

Surrounding the cribs to the north and east are areas that have pre-
viously been disturbed. There is quite a bit of debris, indicating the
possible presence of a landfill, and also building demolition areas. These

c+	 areas are included in and will be investigated further as part of the
100-IU-2 Operable Unit.

-^	 3.0 SITE CHARACTERIZATION

r^
The ERA characterization objective is to determine the nature and extent

S^	 of any environmental hazards at the site in question. Site characterization
activities will consist of radiological surveys, nonintrusive ground-
penetrating radar (GPR) and electromagnetic induction (EMI) surveys,

N historical research, visual site surveys, and soil sampling. Some of these
activities have.been_conducted_to ._ . assist in the preparation of this project
plan, and the results are provided below. Groundwater data for the area is
not available.

3.1 RADIOLOGICAL SURVEYS

ON

	

	
Site radiological surveys have not detected any levels of surface

radioactivity above background levels. It is known that the area was
"restricted" from receiving radioactive materials during operations, and is
not suspected to contain sub-surface radioactive contamination. Field
instruments will be used to confirm the absence of contamination during
subsurface sampling activities.

3.2 GEOPHYSICAL SURVEYS

The GPR and EMI surveys that were conducted at the site in September
1992 provided an initial look at the boundaries of the cribs, subsurface
piping layout and the feeder pipes. This preliminary information has been
used in the preparation of the sampling plan to identify potential sampling
locations. A diagram showing some of the structures identified in the
preliminary investigation is provided in Figure 2. Since this information is
preliminary it is not accurate enough to conduct field work, but will provide
tentative sample locations which will be verified for site-specific sampling.
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3.3 HISTORICAL RESEARCH

As stated previously, very little data exists regarding the use of the
White Bluffs Pickling Acid Cribs. No documentation has been found to indicate
which facility released material to the cribs. WIDS provided information
about the acid disposal at the cribs; however, this information is suspect
since the facility description was inaccurate. Since it is known that the
White Bluffs area was used as a receiving area for construction activities, it
is also possible that oils and solvents may have been used during routine
maintenance activities and sent through the drain to the cribs.

3.4 SAMPLING

Samples of the soil beneath and in the vicinity of the cribs will be
both field screened and analyzed at a qualified analytical laboratory. A
detailed sampling and analysis plan is provided as Attachment 1. Briefly,
nonintrusive sampling and at-depth soil samples will be taken to determine the
nature and extent of any potential soil contamination. Nonintrusive sampling

r.	 shall consist of collecting soil samples to a depth of 1 ft or less. Deep
soil samples will be taken using a backhoe. The backhoe will also be used to

f?	 dig into the cribs to verify the configuration of the piping system and to
provide a visual inspection of the crib construction. The field team leader
shall direct the pit/trench construction and sampling activities. Each
subsurface location will start as a pit and may expand to a trench, depending
on initial sampling results and field observations. The excavated material
will be returned to the trenches it was taken from. The crib material will be
remediated, if necessary, following completion of the engineering
evaluation/cost analysis (EE/CA) which is contained within the ERA proposal.
All activities will be recorded in the field logbook.

a

®=	 4.0 PRELIMINARY SCREENING OF ALTERNATIVES

This section describes the preliminary identification and screening of.
remedial action alternatives based on existing data. The preliminary
screening does not replace the formal ERA proposal EE/CA screening process.
Alternatives not retained here may be reevaluated in the comprehensive EE/CA
screening.

4.1 PRELIMINARY ASSUMPTION

The historical records indicate that the site has received acid used to
etch piping. Thus, the potential for the soil to be contaminated with metals
exists. It may also have an elevated pH; however, it is suspected that the
acid would have been neutralized prior to disposal, or that the soil has
buffered.the waste acid. Since no inventories of waste disposal in the cribs
is available, it will also be necessary to examine the potential for'cbritami-
nation from solvents and oils (substances which are associated with the pipe
fabrication process).
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4.2 SCREENING EVALUATION

Characterization activities will provide the database used to evaluate
the initial response action alternatives and to generate additional feasible
alternatives.

The initial response action alternatives are:

•	 No action
•	 Cover site with clean fill
•	 Remove pipes to Central Landfill and cover the site with fill

material
•	 Excavate and treat/dispose of any contaminated soil and piping,

backfill with clean soil.

Screening uses timeliness, feasibility, environmental protection, and
cost as selection criteria. Alternatives that pass the screening will be
further evaluated in the EE\CA.

5.0 SITE EVALUATION TASKS

Site evaluation tasks will collect data for one or more of the following
purposes:

•	 Identify health and safety concerns
•	 Verify and refine the preliminary assumptions
•	 Support EE/CA alternative development and evaluation.

Results will be reported in the ERA proposal.

5.1 DATA OBJECTIVES

A quality assurance project plan in included in this plan as
Attachment 2.

5.2 FIELD INVESTIGATION TASKS

Geophysical and radiation surveys have been conducted at the site. If
it is determined that more information is needed in these areas, additional
surveys will be conducted. The major remaining task is soil sampling to
determine the nature and extent of potential contamination. Since the exact
field conditions (contamination levels and types) are unknown, evaluation task
changes may occur during the investigation. Task changes will be documented.

To ensure efficient and timely completion of tasks, minor field changes
can be made by the person in charge of the particular activity in the field.
Minor field changes are those that have no adverse effects on the technical
adequacy of the job or the work schedule. Such changes will be documented in
the daily log books that are maintained in the field. If it is anticipated
that a field change will affect the agreed to work schedule or requires the
approval of the lead regulatory agency, the applicable DOE unit manager will
then be notified (Ecology, 1991).

6
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5.3 DATA EVALUATION

The site evaluation results will be used to define the extent of efforts
necessary to remediate the site. The effort may support a "no further action"
alternative and a subsequent "record of decision" for the 100-IU-5 Operable
Unit.

6.0 ERA PROPOSAL AND ACTION MEMORANDUM

The ERA proposal provides the EPA, Ecology, and the public with informa-
tion that (1) defines the origin, nature, and extent of site contamination;
(2) evaluates viable remedial technologies; and (3) recommends a preferred
remedial action.

The ERA requires an evaluation of remedial technologies through
preparation of an EE/CA. A non-time critical ERA requires the EE/CA to use
specific screening factors and selection criteria to assess the feasibility,
appropriateness, and costs to reduce and/or eliminate the environmental
hazards present. The proposal will undergo an in-house Westinghouse Hanford
Company review before a concurrent 30-day DOE, EPA, Ecology, and Public review

-°	 and comment period. Reviewer comments will be dispositioned and the revised
proposal will be issued. The EPA and Ecology will be requested to approve the
document after disposition of the comments and to issue an action memorandum
initiating the removal action.

-	 7-.0--ERA--IMPLEMENTATION

Following the action memorandum, the preferred alternative can be
implemented. The necessary permits, equipment, and other resources will be
obtained and scheduled as necessary to support the ERA.

rn

8.0 PROJECT SCHEDULE

The White Bluffs Pickling Acid Crib project schedule is shown in
Figure 3.

The implementation schedule for the remedial action may be altered,
depending on the results of the EE/CA.

7
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ATTACHMENT 1

SAMPLING AND ANALYSIS PLAN
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1.0 SCOPE OF WORK

The sampling and analysis plan provides a description of work to support
site characterization of the White Bluffs Pickling Acid Cribs Expedited
Response Action Proposal. This plan provides guidance for the execution of
field duties for project personnel. The sampling plan scope includes the
sampling design and collection of representative soil samples to ascertain the
types and determine the extent of any residual contamination.

2.0 HEALTH AND SAFETY

The guidance for ensuring worker health and safety will be provided in a
Hazardous Waste Operations Plan (HWOP) as described in Environmental
Investigation Instruction (EII) 2.1, Preparation of Hazardous Waste Operations
Permits (WHC 1988b). Aspects of daily operations and site-specific activities
will be provided in a Job Safety Analysis and will provide guidance for

- appropriate personnel protection equipment (PPE), chemical/radiological
hazards, site monitoring, and any potential hazards associated with the
field/site environment.

As the primary means of protecting the health and safety of field
personnel, all individuals who enter the controlled zone will have received
the appropriate training to be qualified as a Hazardous Waste Worker as
outlined in EII 1.1, Hazardous Waste Site Entry Requirements (WHC 1988b).

Safety-related documents and this-sampl.ing.and_analysis plan will be
reviewed by field personnel prior to commencement of work. A pre-job safety
meeting and regular field-safety "tailgate" meetings will be held to review
all safety considerations and identify any potential hazards not previously
noted.

3.0 SAMPLING AND FIELD ACTIVITIES

Characterization of the White Bluffs Pickling Acid Cribs and their
immediate environs will be based primarily on the physical observation of the
cribs conducted to date. Preliminary information obtained from geophysical
surveys has also been utilized to guide sampling activities. Finally, histor-
ical information that has been verified through a combination of the
observations of existing site conditions, personnel interviews, and
photographs, has also been taken into account.

3.1 SITE LOCATION

Sampling activities will be conducted within an area comprising the
existing cribs and including a 50-ft buffer zone on the east, south, and west
sides. The north boundary will be extended approximately 150 yd to encompass

Al-3
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the effluent pipelines which preliminary geophysical surveys identified
(Figure 1-1). The entire area 'identified for investigation is approximately
60 by 215 yd.

3.2 SUSPECTED CONTAMINANTS

According to historical records, the contaminants that were reported as
being disposed to the crib comprised nitric and hydrofluoric acid. Other
contaminants which could potentially be byproducts of the "pickling" process
and/or the crib leaching process are chromium and lead. Routine maintenance
activities may also have resulted in the release of small quantities of
organic constituents. Radioactive contaminants were not involved in the
process and a field survey of the site proved negative.

3.3 FIELD SCREENING

Field screening will be utilized to assist in the selection of samples
®	 to be submitted for laboratory analyses. Soils from potential sampling

locations will be observed for discoloration, excessive moisture or other
anomalies. Any soils demonstrating these characteristics will be screened
utilizing an organic vapor monitor (OVM). Soils exhibiting positive readings
for organic constituents will be submitted for analyses. Collected samples
will also be screened for radioactivity utilizing a Geiger-Muller (GM) counter
and alpha detector. Any sample recording levels of 100 counts per minute

t^	 above background will be submitted for gamma spectraphotometry.

Due to the large quantities of acids released to the site, pH tests
using litmus paper and/or colormetric methods will also be utilized for sample
screening.	 — — ---------- --------

--	 3.4 EQUIPMENT AND SUPPLIES

The following materials and equipment may be required to perform the
outlined tasks:

• tractor, backhoe
• barricades
• low-level waste (LLW) drums and associated packaging
• plastic sampling jars
• glass sampling jars
• sample jar labels
• protection gloves
• ice chest with wet or "blue" ice
• absorbent (vermiculite) for shipping
• permanent marking pens
• safety glasses
• sampling devices (trowels, spoons, augers, shovels)
• plastic sealer bags
• evidence tape
• measuring tape_
• other items as needed.

Al-4
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3.5 SAMPLE SITE SELECTION

Location of the sampling sites has been based on a number of site field
investigations. During these visits, observations were made of surface
indications of areas of concern, such as crib construction, discolored cobble
or soil, stressed vegetation, runoff areas, surface debris, etc.
Additionally, the geophysical surveys conducted to date have provided prelim-
inary subsurface information on crib piping structures and the effluent
pipelines running to the cribs.

Based on the information detailed above, four primary locations for
sampling trenches have been selected, along with one contingency site. The
general location of these sampling locations is provided in figure 1-1. The
sites are identified as follows:

A. Located along the head end of the west crib. This site will provide
information on the underground crib piping structures and allow for
sampling in the area of potentially greatest contamination.

f	 B. Located near the midline of both cribs. This excavation will confirm
crib structure for the west crib and provide a detailed look at the east
crib construction. Additionally, the location down gradient in the crib
will allow comparisons of potential levels of contamination in the soils
compared with Site A.

C. This site is represented by multiple excavations along the influent
pipelines to the two cribs. The proposed locations C1 through C4 were
selected to confirm the existence of the pipelines, determine size,
depth, extent, and whether they connect at C3 or run parallel to their
end at C4.

D. This site is being sampled due to physical evidence of a potential
overflow of the east crib at the southeast corner into a natural

_.	 depression.

E. (Contingency Location) - If sample point B does not confirm the expected
piping design indicated by the geophysical surveys, or other anomalies
are apparent, this site will provide details on crib construction. It
will also provide a gradient comparison of potential contamination with
Site B.

Based on the discovery of unsuspected underground piping or other
anomalies not identified to date, the field team leader may choose to expand
the number of sampling sites described herein. The location and extent of any
additional sample sites will be noted in the field logbook.

3.6	 SAMPLE COLLECTION

Sample collection will be accomplished utilizing nonintrusive methods
(depth <1 ft) at Site D and with test pits/trenches at Sites A, B, C, and E,
if necessary. The test pits will allow for collection of samples from soil
which is in direct contact with crib piping structures or in the primary
percolation areas at the crib bottom.

Al-6



WHC-SD-EN-AP-113, Rev. 0

A backhoe will be utilized to excavate the test pits for sampling access
in accordance with the guidance provided in Appendix I of EII 5.2, Soil and
Sediment Samoling (WHC 1988b). Field surveys using an OVM will monitor for
volatile organic compounds. Indications of positive readings above background
levels will indicate the need for sample collection.

At sample sites A and B the trench will be excavated across the entire
extent of the crib. At the point the piping structures are excavated, samples
from soils beneath these pipes will be collected from three locations corres-
ponding to the approximate locations of the three sets of risers observed at
each crib. An additional three samples will be collected at a depth of 5 ft_
below the piping or crib bottom, whichever is greater. This methodology will
also apply to Site E, if it is deemed necessary to adequately characterize the
cribs.

Sampling efforts at sites C1 through C4 will consist of an excavation to
the existing pipeline depth and a single sample collected from each location.
If the pipelines run parallel at points C3 and C4, a sample from each pipeline
will be collected. Site D will consist of three surface samples collected

^?-	 from points selected based on an authoritative sampling method.

Actual sample collection will be conducted utilizing separately
decontaminated hand tools such as spoons, trowels, shovels, etc., following
the guidance provided in EII 5.2. If it becomes necessary, due to a safety
requirement or other unsafe condition, that sampling cannot be accomplished by
entry into the test pit, then sampling can proceed by collection of a sample

h	 from the center of the backhoe bucket. However, care should be taken to
ensure that the soils collected are representative of the designated location
stated above.

Excavated- material-- will- be returned to each excavation following the
completion of sampling activities. Any highly contaminated soil will be
returned to the excavation and covered with additional clean fill as directed

° z	by the field team leader, site safety officer, and/or health physics

f., technician.

3.6.1 Sample Handling

Following collection, samples will be controlled in accordance with the
requirements outlined in EII 5.2, Soil and Sediment Sampling (WHC 1988b). All
samples will be labeled, sealed, and placed in a container for preservation on
ice or other appropriate cooling medium.

3.6.2 Sample Labels

The Hanford Environmental Information System (HEIS) is used to track the
sample and laboratory data obtained during environmental investigations
conducted under this description of work. Each sample will be identified and
labeled with a unique HEIS sample number. HEIS numbers will be assigned in
the field per the Hanford Environmental Information System (HEIS) Operator's
Manual (WHC 1991). The sample location and corresponding HEIS numbers will be
documented in the field logbook.
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3.6.3 Field Logbooks

Field activities will be recorded in a field logbook according to the
protocols outlined in EII 1.5, Field Logbooks. Entries will be made in ink,
signed, and dated. Photographs should be taken of each sampling location and
at any unusual circumstances encountered during the investigation.

3.6.4 Chain-of-Custody

Chain-of-custody records will be maintained in accordance with the
requirements of EII 5.1, Chain-of-Custody. The chain-of-custody form will
establish the documentation necessary to ensure the traceability of the sample
from time of collection until disposal.

3.6.5 Sample Analysis Request

An approved laboratory selected by the Office of Sample Management will

to	 be used to conduct laboratory analyses (EII 1.11). The request for
appropriate analyses will be included on the WHC sample analysis request form
as provided in EII 5.2, Soil and Sediment Sampling. Laboratory specific forms
may be utilized in lieu of the WHC form and will be made available by the

-^	 Office of Sample Management (OSM).

3.6.6 Decontamination

Hand-held equipment used for the direct collection of samples will have
been previously cleaned in accordance with EII 5.5, Decontamination of

r` Eau i omen t--f r-RCRAlCERCLA- Sampling. A situation requiring cleaning the
^j	backhoe equipment in the field will follow the requirements outlined in

EII 5.4, Field Decontamination of Drilling, Well Equipment, and Sampling
w.	 Equipment, are met; all associated activities will be recorded in the field

logbook.

3.7 SHIPPING

Shipping requirements will conform with EII 5.11, Sampling Packaging and
Shipping (WHC 1988b).

4.0 SAMPLE ANALYSES

EII 5.2 provides general guidance for containers and preservation
requirements. The contractor laboratory may request modifications to these
recommendations as long as the quality of the data is not compromised. Sample
containers are purchased precleaned from a supplier providing certification of
internal laboratory procedures.

Al-8
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Samples collected for analyses will be analyzed using the current
Comprehensive Environmental Response, Compensation, and Liability Act of 1980
(CERCLA) Contract Laboratory Program (CLP) methods for organic compounds and
inorganic analytes. Additionally, contract-approved methods will be used for
selected radiological analyses (Level V). Analytes requested comprise the
following:

Table 1-1.	 Laboratory Sample and Analysis.

Parameters of
Analytical

Method
Target

Detection
Precision Accuracy

Interest
TMA Weston) Limit

(soil) (soil)

ALL SAMPLES

ICP Metals Contract CRDLa ±35% 75-125
Laboratory

Procedure (CLP)

Lead CLP CRDLa ±35% 75-125n
pH SW-846 9040 NA NA NA

Nitrite/Nitrate EPA 353.2 1.25 mg/kg ±35% 75-125

Anions:	 ammonia EPA 300 NA +35% 75-125
fluoride 2.5 mg/kg
sulfate 1.25 mg/kg
chloride 1.25 mg/kg
phosphate 1.25 mg/kg

"^	 —	 -- Tota-1 -Ac t+v-ity- LA-548-111 50 pCi/g
LA-508-121

SELECTED
SAMPLES

Volatile CLP CRDLa b b

171
	 Organics

Semi-volatile CLP CRDLa b b

Organics

Total	 Petroleum SW-846 8015, 10 mg/kg ±35% 75-125

Hydrocarbons Modified
(Diesel	 Range)

Total	 Petroleum SW-846 8015, 10 mg/kg ±35% 75-125

Hydrocarbons Modified
(Other Range)

Gamma spec RC-30/Pro-042-5 0.5 pCi +35% 65-135

a	 For a	 CLP analytical categories,	 CRDL refers to the Contract Required
Detection Limit specified in the CLP Statements of Work (EPA 1990a,b).
b	 Precision and accuracy as defined in the CLP Statement of Work (EPA
1990a,b)
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5.0 QUALITY ASSURANCE/QUALITY CONTROL

Quality assurance (QA) and quality control (QC) of sample analysis and
results will be ensured by concomitant field and laboratory procedures. Pro-
curement of laboratory services will be the responsibility of the Office of
Sample Management (OSM) which will ensure through the requirements outlined in
EII 1.11, Technical Data Management, that contractor laboratories will meet
minimum QA/QC requirements. OSM is also responsible for the review of all
laboratory'QA/QC programs and records and providing "validated" data to the
project engineer (WHC 1988b, EII 1.11).

5.1 FIELD QUALITY ASSURANCE/QUALITY CONTROL

To ensure QA/QC measuring which provide consistent guidance in field
work, a set of procedures designated as EII have been developed by WHC
(1988b). The EIIs that may be utilized, but not limited to, in this effort
follows:

Task	 EII

Sampling Procedures 	 5.2
Sample Handling	 5.2, 5.11

	

F>	 Field Documentation 	 1.5, 5.1, 5.10
Equipment Decontamination	 5.4, 5.5
Field Screening	 3.4
Site Entry Requirements	 1.1

-	 "Deviatiort--from Procedures (EII)	 1.4

	

.o	 Personnel Requirements 	 1.1, 1.7
Health and Safety Requirements	 1.1, 1.7, 3.2

^4
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5.2 SAMPLE QUALITY ASSURANCE/QUALITY CONTROL

Internal QA/QC samples will be collected as specified in the Quality
Assurance Project Plan.

Documentation will be provided by entries into the field logbook as per
EII 1.5. The number of QA samples will conform to one equipment blank, one
duplicate, and one split per every 20 soil samples at a minimum. Addition-
ally, three background samples will be collected from a location located
upwind from the cribs in an area that provides physical evidence of being
relatively undisturbed. These samples will allow comparisons with crib sample
values and an ancillary evaluation of laboratory quality. Additional QA
samples may be acquired at the discretion of the field team leader. The
medium utilized for the equipment blank will be silica sand. The trip blank
and field blank have been deleted in accordance with OSWER Directive 9355.0-
76, Appendix C, Section C.6 (p. 13).

6.0 SCHEDULE

..v

A tentative schedule has been prepared and is presented in Figure 3.
—^	 Activities to initiate characterization of the site have already commenced.

Field sampling is currently planned for the period from November 16, 1992, to
December 11, 1992. This schedule is subject to change and is dependent on

I ,	 regulator approval. An Agreement Activity Notification form or acceptable
alternative notification will be issued at least 10 days prior to the
tentative start of sampling activities.

,Ne

7.0 SAMPLING PLAN MODIFICATIONS

^?

	

	 Under field conditions, the optimal aspects of preliminary sample design
often are not achievable. Factors influencing these efforts can be equipment
malfunction or breakdown, weather conditions, improper equipment, soil
conditions, physical barriers to sampling equipment, and overly optimistic
evaluation of capabilities. This is particularly true for this project since
sampling is scheduled for the late November early December time frame.
Because of unforeseen field conditions, modifications to the planned activity
may be necessary as decided by the field team leader.

To ensure efficient and timely completion of tasks, minor field changes
can be made by the person in charge of the particular activity in the field.
Minor field changes are those that have no adverse effects on the technical
adequacy of the job or the work schedule. Such changes will be documented in
the daily log books that are maintained in the field. If it is anticipated
that a field change will affect the agreed to work schedule or requires the
approval of the lead regulatory agency, the applicable DOE unit manager will
then be notified (Ecolgy, 1991).

Al-11
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ATTACHMENT 2

QUALITY ASSURANCE PROJECT PLAN
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1.0 INTRODUCTION

The Quality Assurance Project Plan (QAPP) describes the quality
assurance requirements that support the White Bluffs Pickling Acid Crib
Expedited Response Action (ERA) characterization activities. This QAPP
presents the objectives, organizations, functional activities, procedures,
specific quality assurance (QA), and quality control (QC) protocols associated
with these activities.

2.0 PROJECT DESCRIPTION

The ERA characterization objective is to determine if any environmental
hazards exist, their nature, and extent. Representative and specific loca-
tions will be investigated at the site.

A.	 Project plan Section 1.2 contains the site's description.

6^.

	

	 See project plan Chapter 3 (Preliminary Identification and Screening of
Alternatives) and Chapter 4 (Site Evaluation Tasks) for project objectives.

r^

3.0 PROJECT ORGANIZATION AND RESPONSIBILITIES

The project plan's Attachment 4 describes the overall management plan.
QAPP responsibilities of key personnel and organizations are;

•	 Field Team Leader (Environmental Restoration Engineering).
Responsible for onsite direction of the sampling team in compliance
with the requirements of this QAPP, the sampling plan, and all
implementing Environmental Investigation Instructions (EIl).

Cognizant Quality Assurance Engineer (Environmental Quality
Assurance). The QA person is responsible for performing formal
audits/surveillances to ensure compliance with QAPP requirements
(WHC 1990).

•	 Office of Sample Management (OSM). OSM is responsible for
coordinating qualified and approved laboratory support for all
project analyses concerns, assisting in sample shipment tracking,
resolving chain-of-custody issues, and when requested validating all
related data.

•	 Qualified Analytical Laboratories. Soil samples shall be sent to a
Westinghouse Hanford approved contractor, participant subcontractor,
or subcontractor laboratory. They shall be responsible for
performing the analyses identified in this plan in compliance with
work order, contractual requirements, and Westinghouse Hanford
approved procedures (see Section 5.0). Each laboratory shall have
and comply with a written approved laboratory QA plan. All
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analytical laboratory work shall be subject to the surveillance
controls invoked by QI 7.3, Source Surveillance and Inspection.
This plan will meet the appropriate requirements of the Hanford
Federal Facility Agreement and Consent Order (Ecology et al. 1991).
OSM will retain prime responsibility for ensuring acceptability of
offsite laboratory activities.

Other Support Contractors. The project engineer may assign project
responsibilities to other support contractors project
responsibilities. Such services shall be in compliance with
standard Westinghouse Hanford procurement procedures as discussed in
Section 5.0. All work shall comply with Westinghouse Hanford
approved QA plans and/or procedures.

4.0 QUALITY ASSURANCE OBJECTIVES FOR MEASUREMENT

The QAPP's principal objective is to maintain the quality of field
activities, sample handling, laboratory analysis, and to document each
processing level.

The EPA devised an analytical level classification system (WHC 1987)
which provides increased data quality as the scale increases. Level I
consists of field screening methods. Level II entails more advanced onsite
analytical techniques. Level III concerns standard laboratory program
procedures. Level IV consists of EPA contract laboratory program procedures.
Level V addresses specially developed procedures where standard methods are
not available or requires a high degree of analytical sensitivity.

A Westinghouse Hanford Company (WHC) developed site-specific analytical
classification that fulfills the EPA data quality goals. It consists of two
data quality levels: field or laboratory screening and validated laboratory
analyses (McCain and Johnson 1990). Field or laboratory screening is equal to
EPA Levels I, II, and III. Validated laboratory analyses are equal to EPA
Levels IV and V.

The sampling plan list analytes of interest along with precision and
accuracy requirements.

A2-6
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5.0 SAMPLING PROCEDURES

Sampling activities shall be consistent with the current applicable WHC
(1988b) procedures and the White Bluffs Pickling Acid Crib ERA Sampling Plan.
These procedures are identified in the project field sampling plan. They
include:

• EII 1.4, Instruction Change Authorizations
• EII 1.5, Field Logbooks
• EII1.6, QA Records Processing
•

Ell 
1.7, Indoctrination, Training, and Qualification

• Ell 3.4, Field Screening
• Ell 5.1, Chain of Custody
•

Ell 
5.2, Soil and Sediment Sampling

• EII 5.5, 1706 KE Laboratory Decontamination of RCRA/CERCLA Sampling
Equipment

• EII 5.11, Sample Packaging and Shipping.

As noted in Chapter 3,	 procured participant contractor and/or
subcontractor services shall	 be subject to the following 	 (WHC 1989):

P` QI 4.0,	 Procurement Document Control
•	 QI 4.1,	 Procurement Document Control
•	 QI 4.2,	 External	 Services Control

QI 7.0, Control	 of Purchased Items and Services
QI 7.1,	 Procurement Planning and Control

•	 QI 7.2,	 Supplier Evaluation
•	 QI 7.3,	 Source Surveillance and	 Inspection
•	 QI 17.0,	 Quality Assurance Records

QI 17.1,	 Quality Assurance Records Control
•	 EII 1.6,	 QA Records Processing (WHC 1988b).

The procurement document shall	 specify that the contractor submit for
6 Westinghouse Hanford review and approval 	 prior to use all 	 analytical	 proce-

dures and their QA/QC program.	 Participant contractor or subcontractor
procedures,	 plans, and/or manuals shall 	 be retained as project quality

e7» records.

6.0 SAMPLE CUSTODY

Project samples shall be controlled per EII 5.1, Chain of Custody from
the point of origin to the analytical laboratory. Laboratory chain of custody
procedures shall be reviewed and approved as required by WHC procurement con-
trol procedures as noted .in Chapter 5. The contractor shall ensure the
maintenance of sample integrity and identification throughout the analytical
process. Offsite sample tracking will be performed by OSM procedure, Sample
Tracking.
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Results of analyses shall be traceable to original samples through a
unique code or identifier. Westinghouse Hanford will assign the samples
Hanford Environmental Information System (HEIS) sample numbers. All results
of analyses shall be controlled as permanent project quality records.

7.0 CALIBRATION PROCEDURES

Calibration of critical WHC measuring and test equipment, whether in
existing inventory or newly purchased, shall be controlled as required by:

• OR 12.0, Control of Measuring and Test Equipment
• QI 12.1, Acquisition and Calibration of Portable Measuring and Test

Equipment
• QI 12.2, Measuring and Test Equipment Calibration by User
• EII 3.1, User Calibration of Health and Safety Measuring and Test

Equipment.

Routine field equipment operational checks shall be per applicable EII
or procedures. Similar information shall be provided in WHC-approved parti-
cipant contractor or subcontractor procedures.

Participant contractor, or subcontractor laboratory analytical equipment
calibrations shall be per applicable standard analytical methods. These shall
be subject to WHC review and approval.

8.0 ANALYTICAL PROCEDURES

Procedures based on the referenced methods shall be selected or devel-
oped, and approved before use in compliance with appropriate WHC procedure
and/or procurement control requirements as noted in Chapter 5.

9.0 DATA REDUCTION, VALIDATION, AND REPORTING

9.1 DATA REDUCTION AND DATA PACKAGE PREPARATION

All analytical laboratories shall be responsible for preparing a report
summarizing the analysis results and a detailed data package. This includes
all information necessary to perform data validation to the extent indicated
by the minimum requirements of Section 9.2. Data shall be reported on a dry-
weight basis. The data summary report format and data package content shall
be defined in procurement documentation subject to Westinghouse Hanford review
and approval as noted in Chapter 5. As a minimum, laboratory data packages -
shall include the following:

•	 Sample receipt and tracking documentation, including identifica-
tion of the organization and individuals performing the analysis,
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the names and signatures of the responsible analysts, sample
holding time requirements, references to applicable chain of
custody procedures, and the dates of sample receipt, extraction,
and analysis

•	 Instrument calibration documentation, including equipment type,
model, initial and continuing calibration data, method of
detection limits, and calibration procedure used

•	 Additional quality control data, as appropriate for the methods
used including matrix spikes, duplicates, recovery percentages,
precision data, laboratory blank data, and identification of any
nonconformance that may have affected the laboratory's measurement
system during the analysis time period

•	 The analytical results or data deliverables, including reduce
data, reduction formulas or algorithms, unique laboratory
identifiers, and description of deficiencies

Other supporting information, such as reconstructed ion
chromatographs, spectrograms, traffic reports, and raw data.

Sample data shall be retained by the analytical laboratory and made
available for systems or program audit purposes upon request by WHC, RL, or
regulatory agency representatives. Such data shall be retained by the
analytical laboratory through the duration of their contractual statement of

n	 work, at which point, it shall be turned over to WHC for archiving.

9.2 VALIDATION
r•^

The completed data package shall be reviewed and approved by the
analytical laboratory's QA Manager before submittal to WHC for validation.
Validation of the completed data package shall be performed by qualified OSM
or other contract personnel. Validation requirements will be defined within

^•!	 the approved procurement document or OSM data validation procedures (WHC
1992b).

For analyses performed by qualified laboratories, validation reports
shall be prepared. The results of these analyses will be substantiated with
checks as applicable per the analytical procedure.

9.3 FINAL REVIEW AND RECORDS MANAGEMENT CONSIDERATIONS

All validation reports and supporting analytical data packages shall be
subjected to a final technical review by qualified reviewers at the direction
of the WHC project engineer. This will be done before data submittal to
regulatory agencies or inclusion in reports or technical memoranda. All
validation reports, data packages, and review comments shall be retained as
permanent project quality records in compliance with EII 1.6, Records
Management (WHC 1988b), and QA 17.0, Quality Assurance Records (WHC 1989).
The project engineer will have the primary responsibility for dispositioning

project related records and data.
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10.0 INTERNAL QUALITY CONTROL

Sampling plan activities may be evaluated as part of the project's QC
effort. All analytical samples shall be subject to in-process QC measures
from the field to the laboratory and during laboratory processing. Laboratory
analyses performance audits are implemented through the use of QA/QC samples
sent to multiple laboratories. The data quality generated in this project
will be operationally defined by the following internal QC sampling.

•	 Split samples shall be collected and submitted to separate
laboratories for a measurement precision assessment

•	 Duplicate samples shall be collected and submitted to measure
intralab precision

•	 Equipment blanks (matrix-silica sand) shall be prepared and
submitted to assess sampling equipment cleanliness

•	 Laboratory internal quality control checks performed per
applicable protocol for the analysis. For chemical analysis, this

r`..	 must include data demonstrating achieved accuracy, precision,
system calibration, and performance. Reportables will include:

a --,	 - Preparation and calibration blanks
- Calibration verification standards
- Matrix spikes
- Duplicates
- Control samples
- Other supporting documentation.

The minimum requirements of this section shall be invoked in procurement
documents or work orders, compliant with standard WHC procedures as noted in
Chapter 5.

11.0 PERFORMANCE AND SYSTEMS AUDITS

Program activities are subject to oversight by WHC QA personnel. Audits
may address quality-affecting activities that include, but are not limited to,
measurement system accuracy, intramural and extramural analytical laboratory
services, field activities, and data collection, processing, validation,
reporting, and management. WHC QA audits will be performed under the standard
operating procedure requirements of WHC (1989).

System audit requirements are implemented in accordance with QI 10.4,
Surveillance. All quality-affecting activities are subject to surveillance.
The project engineer will interface with both the Environmental Field Services
quality coordinator and the QA officer. The QA officer is responsible for -
providing independent formal audits/surveillances to ensure compliance with
planned activities, and identify conditions adverse to or enhancing overall
performance quality.
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12.0 PREVENTATIVE MAINTENANCE

All measurement and testing equipment used in the field and laboratory
that directly affect analytical data quality shall be subject to preventive
maintenance measures that ensure minimization of measurement system downtime.
Field equipment maintenance instructions shall be as defined by the approved
procedures governing their use. Laboratories shall be responsible for
performing or managing the maintenance of their analytical equipment; main-
tenance requirements, spare parts lists, and instructions shall be included in
individual methods or in laboratory QA plans, subject to WHC review and
approval. When samples are analyzed using EPA reference methods, the
preventive maintenance requirements for laboratory analytical equipment are as
defined in the procured laboratory's QA plan(s).

13.0 DATA QUALITY INDICATORS

13.1 DATA ASSESSMENTS BY ANALYTICAL FACILITY

Adherence to approved procedures will be sufficient for the majority of
_	 data reports. To the extent possible, performance-based standards will be the

preferred method of assessment for precision and accuracy measurements. A
familiar example is the use of control charts. Values exceeding a 3-sigma
limit on well-established and appropriate control chart should be flagged when
reported. Samples in the analytical batch should be rerun if possible, and
those results also reported.

s^4

	

	 When appropriate performance-based standards.are. not_a_vail_ab7.e..and_..__.....
referenced procedures do not specify, the following two rules may be used.

•°v P

•	 Precision--The difference between laboratory duplicates will be
subject to a control limit of 150% of the requested limit whenever
both sample values exceed the estimated method detection limit
(MDL). If the estimated MDL exceeds the requested limit, the
higher value may be used to calculate the control limit. When
either or both duplicates are below the estimated method detection
limit, laboratory precision may be assessed by comparing
identically spiked samples. Samples exceeding five times the
control limit can be subject to a 20% relative percent difference
limit, where:

Relative Percent Difference = (S - D) x 100
((S+D)/2)

S = Sample concentration
D = Duplicate sample concentration.

Failure to meet a precision limit will require evaluation and
corrective action as appropriate.

A2-11



`	 WHC-SD-EN-AP-113, Rev. 0

Accuracy will be defined by percent recovery data where

Recovery = (Spiked Sample Result - Sample Result) x 100
Spike Added

When the sample result (SR) is less than the MDL, use SR=O for the
purpose of calculating the percent recovery. Spiked samples
having concentrations two to five times greater of the requested
detection limit or MDL will have recovery control limits of 50% to
150%. Spiked samples exceeding five times the estimated MDL will
have recovery control limits of 75% to 125%. Failure to meet the
control limit will require evaluation and corrective action as
appropriate. Applicable samples not meeting the limit should be
rerun using a postdigestion spike if possible. Postdigestion
spikes should be made at two times the indigenous level or lower
reporting limit, whichever is greater.

13.2 PROJECT LEVEL ASSESSMENTS

All data requested through OSM will be subject to validation procedures
as previously described (Section 9.2). Completeness of requested analyses
will be assessed and reported to the Project Engineer by Westinghouse Hanford
OSM or subcontractor. The EPA guidance suggests 80% to 85% is a reasonable
expectation (EPA 1987).

is

	

	 Summary statistics for measurement precision and accuracy shall be
prepared in conjunction with the data analysis.

Precision evaluation at the project level will address interlaboratory
precision. Precision of environmental measurement systems- i-s ofi;en-a--funct-i-on-- - -

N	 of concentration. This relationship should be considered before selecting the
most appropriate form of summary statistic. Simplistically, this relationship

—	 can usually be classified as falling into one of the following three
categories.

0%	
Standard deviation (or range) is constant

•	 Coefficient of variation (or relative range) is constant

•	 Standard deviation (or range) and coefficient of variation (or
relative range) vary with concentration.

The pooled standard deviation or pooled coefficient of variation can be
used to summarize data in bullets 1 and 2, respectively. Bullet 3 will
require either graphical summary of the data or specialized regression
techniques.

Data quality assessments are generally made-at concentrations typical of
the observed range in routine analyses. In some situations, the typical value
measurement will be below an estimated practical method, or instrument
detection limit (i.e., an engineering zero). If a standard exists (or is to
be set) at some positive finite value, quality assessment summaries may be
desired at that level rather than the most representative concentration.
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14.0 CORRECTIVE ACTIONS

Corrective action requests required as a result of surveillance reports,
nonconformance reports, or audit activity shall be documented and disposi-
tioned as required by QR 16.0, Corrective Action: QI 16.1, Trending/ Trend
Analysis; and QI 16.2, Corrective Action Reporting (WHC 1989). Primary
responsibilities for corrective action resolution are assigned to the project
engineer and the QA officer. Other measurement systems, procedures, or plan
corrections that may be required as a result of routine review processes shall
be resolved as required by governing procedures or shall be referred to the
project engineer for resolution. Copies of all surveillance, nonconformance,
audit, and corrective action documentation shall be routed to the project
QA records upon completion or closure.

15.0 QUALITY ASSURANCE PROJECT REPORTS

Special QA reports are not planned for this project. Project records
will be maintained in conformance with standard operating procedure require
ments of WHC (1988d). Project records will be maintained according to

o	 EII 1.6, QA Records Processing, and technical data will be dispositioned
according to EII 1.11, Technical Data Management. Surveillance, noncon-
formance, audit, and corrective action documentation shall be routed to the
project QA on completion or closure of the activity. The final report shall
include an assessment of the overall adequacy of the total measurement system
with regard to the data quality objectives of the investigation.

-	 ='°--- - . _... — _ ..----,.. — .. .
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ATTACHMENT 3

HEALTH AND SAFETY PLAN

The White Bluffs Pickling Acid Crib ERA Project will use "Site Specific
Safety Documents" required by the Environmental Investigations and Site
Characterization Manual (WHC 1988b). This will ensure all project activities
are done safely. Environmental Field Services generates these required
documents for the different project activities.

rw.
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ATTACHMENT 4

PROJECT MANAGEMENT PLAN

Overall project organization is the responsibility of Westinghouse
Hanford Company's (WHC) Environmental Division, Environmental Remedial Action
Group, 100/300 Remediation Section. WHC management has assigned the project
engineer and field team leader.

The field team leader will interface with Environmental Field Services,
OSM, Traffic and Shipping, Operations Support Services, and other WHC
organizations as necessary to perform field activities as directed by the
project engineer.

OSM shall be responsible for arranging laboratory support. All field
M	 activities are to be consistent with this project plan and applicable sections

of WHC (1988a) and WHC (1988b).

Project team members shall include the project engineer, field team
leader, sample and analytical personnel, operational support services
personnel, health and safety officer, and QA personnel. All field personnel
shall be familiar with the site-specific safety documents before starting
field activities. The field team leader will be responsible to have a copy
the site-specific safety documents and applicable procedures available for
field reference.

I4!
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ATTACHMENT 5

DATA MANAGEMENT PLAN

The Data Management Plan will follow the Analytical Laboratory Data
Management Section (EII 14.1, Rev. 0) of the Westinghouse Hanford's
Environmental Investigations and Site Characterization Manual (WHC 1988b).

ea,
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ATTACHMENT 6

COMMUNITY RELATIONS PLAN

A community relations plan (CRP) exists for the Hanford Site
Environmental Restoration Program Activities (Ecology 1990). It applies to
the White Bluffs Pickling Acid Crib Site Expedited Response Action (ERA). The
CRP provides continuity and general coordination of all the Environmental
Restoration Program activities concerning community involvement. The program
wide CRP discusses Hanford Site background information, and community
involvement and concerns. The CRP was prepared and implemented by the U.S.
Department of Energy, Richland Field Office, the U.S. Environmental Protection
Agency, and the Washington Department of Ecology.

The public will have a 30-day period to review and comment on the formal
White Bluffs Pickling Acid Crib ERA proposal. In addition, the public will be

I13	 informed on ERA progress through quarterly public meetings, project fact
sheets, and official ERA project administrative record file accessibility.

r^s

i^.
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